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Site: North Bronson Industrial Area Assistance 1.0.#: V005943 

Task: Rl/FS Reporting Period: 1/1/88 - 3/31/88 

Work Accomplished In This Reporting Period: 

-Finalized the RI/FS work plan and budget. Although the work plan was ~echnically 
approved first quarter FY 1 88, some additional revisions were necessitated due to the 

1ateness of some of EPA)s comments. 

Percent Of Task Completed: 5% 

Problems Encountered And Actions Taken To Rectify ·Problems During This Period: 

None in the areas covered by this Cooperative Agreement . 

Projected Work Next Reporting Period: 
-Project will be assigned to a state contractor - Warzyn Engineering - for 
implementation of the work plan. (This occured in April '88 - subsequent to 
this reporting period) 

Estimated Expenditures This Reporting Period: $2,090 

Total Estimated Expenditures: $5,500 

Estimated Remaining Budget: $744,500 

Estimated Expenditures Next Reporting Period: $5,000 

By: Brady Boyce ----'-----"---------

Date: 4/27/88 -------------


